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January 12, 2013 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: December 2012 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 
for December 2012. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Very Truly Yours,  
 
R Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Fay Duke - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR DECEMBER 2012 

SUBMITTED JANUARY 14, 2013 
 

1) SUMMARY OF WORK PERFORMED IN DECEMBER 2012 
a) MCP representatives continued preparation of draft Phase One RD/RA Work Plans. 
b) MCP representatives continued efforts on the Cemetery Relocation.   
c) MCP representatives continued stormwater management activities at the Site. 
d) The MCP executed the Trust Agreement and funded the Malone Site Trust in accordance with 

the requirements of the CD. 
 

2) SUMMARY OF SAMPLING/TESTING RESULTS 
a) None. 

 
3) DELIVERABLE STATUS & MODIFICATONS TO PLANS 

a) The MCP submitted a revised Cemetery Relocation Work Plan to EPA, Texas Historical 
Commission (THC) and Galveston County Historical Commission (GCHC) for review on 
October 12, 2012.  EPA response pending. 

b) The MCP submitted a request to EPA to accept EPA approvals by email as “written” or “in 
writing” per the CD on October 15, 2012. EPA response pending. 

c) The MCP submitted the draft General RD/RA Work Plans and Component Plans to EPA and 
TCEQ on October 30, 2012, EPA and TCEQ response pending.  

d) A summary of Agency Communication for the past 3 months is shown in Table One. 
 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) MCP representatives will support EPA’s community relations efforts as requested by the EPA 

RPM.   
 

6) CHANGE IN PERSONNEL OR OPERATIONS 
a) None. 

 
7) SCHEDULE  

a) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the 
General RD/RA Work Plans and Component Plans.  
 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (JAN and FEB 2013) 
a) Review and address EPA and TCEQ comments on the Draft General RD/RA Work Plans and 

Component Plans as appropriate. 
b) Continue preparation of the Draft Phase One RD Work Plan. 
c) Continue efforts on the Cemetery Relocation Work. 
d) Continue stormwater management activities at the Site. 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

10/4/12 Submitted request to add an MCP 
contact to the Notices and Submission 
section of the CD 

11/1/12 EPA approved the addition of 
Steve Jawetz to receive 
communications per Section 
XXVII of the CD in a letter.  

 

10/12/12 Submitted revised Cemetery Relocation 
Work Plan to EPA, THC and GCHC for 
review. 

Pending   

10/15/12 Submitted request to accept EPA 
approvals by email as “written” or “in 
writing” 

Pending   

10/18/12 The MCP made all payments to the US 
and Texas as required by the CD.  
Required notices were sent to the US and 
Texas on 10-23-12. 

n/a   

10/30/12 Submitted Draft General RD/RA Work 
Plans and Component Plans 

Pending   

11/12/12 Submitted GCHC’s Letter approving the 
revised Cemetery Relocation Work Plan 

11/13/12 Noted.  

11/13/12 Submitted Request for minor 
modifications and an extension of time 
to execute the performance guarantee 
Trust Agreement 

11/14/12 Department of Justice letter 
received approving modifications 
and extension. 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

12/3/12 Submitted notification that the Trust 
Agreement for the Malone Site Trust 
was executed pursuant to and in 
satisfaction of Paragraph 46 of the 
Consent Decree. 

n.a.   

12/20/12 Submitted notification that the Malone 
Site Trust (including the Qualified 
Settlement Fund Subaccount) was 
funded in the amount of $12,000,000 
pursuant to Section 3(b) of the Malone 
Service Company Superfund Site Trust 
Agreement. 

n.a.   
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